

Open Action Items - NPOESS SARR/SARP TIM

Action Item #	Responsible Party	Description	Date Created	Date Due
31	NOAA(Sessions)	To provide NGST guidance on the antenna gain vs ADCS/SARP saturation issue.	2-Jun-04	1-Aug-04
32	NOAA(Button)	To provide NGST/IPO guidance/status on 466 MHz NTIA/ITU PFD issue.	2-Jun-04	
33	NOAA(Button)	To provide NGST/IPO guidance/status on 466 MHz NTIA/ITU 1st harmonic issue.	2-Jun-04	
34	DND(LaPointe)	To provide NGST an update to ICD figure 1.1-1	2-Jun-04	
35	DND(LaPointe)	To provide NGST details/requirements on transformers situated between the 1553 bus and the instrument interface	3-Jun-04	
36	DND(LaPointe)	To provide NGST(Akram) with xmit and receive filter profiles	3-Jun-04	
37	All	To provide IPO(Cummings) with final comments to the Sarsat and ADCS project plan.	3-Jun-04	15-Sep-04
38	NOAA(Button)	To provide NGST(Lutz)with examples of current housekeeping telemetry.	3-Jun-04	
39	NGST(Barber)	To change Sarsat references to SARR or SARP where appropriate	3-Jun-04	ongoing
40	NGST(Barber)	To provide a schedule to all with terms defined.	3-Jun-04	Deliver with TIM minutes
41	NGST	To develop interface box between CNES instruments and spacecraft.	3-Jun-04	30-Apr-08
42	NOAA	To seek information on the METOP SARP/ADCS to spacecraft interface box and provide it to IPO.	3-Jun-04	
43	NGST	To provide CNES and DND with alerts that are outside of the GIDEP system.	3-Jun-04	ongoing, close with 1st delivery
44	CNES	To provide NGST with FMEA	3-Jun-04	1-Oct-04
45	DND	To provide NGST with FMECA	3-Jun-04	1-Oct-04
46	NOAA	Coordinate appropriate meetings between SEDL and Steve Young re commissioning tests	3-Jun-04	
47	NGST	To provide the IPO(Vince, Mike) with formal, written answers to DND PAIP questions	3-Jun-04	22-Jul-04
48	NOAA(IPO)	To provide DND(LaPointe) with formal, written answers to DND PAIP questions	3-Jun-04	23-Jul-04
49	DND(LaPointe)	To provide NGST details on pallet to spacecraft mounting screws	3-Jun-04	
50	DND(LaPointe)	To provide NGST with TIROS in rush currents for 406 MHz SARR and 1544.5 MHz xmitr.	3-Jun-04	
51	DND(LaPointe)	To investigate the power switching scheme for excess redundancy. Report findings to NGST.	3-Jun-04	
52	NGST	To provide CNES with flight standard harness for testing for ADCS.	3-Jun-04	1-Sep-07

53	CNES	To provide NGST the EMI test procedure related to SARP connector J223.(ADCS?)	4-Jun-04	
54	CNES	To provide NGST connectors needed to make flight/test harnesses.	4-Jun-04	
55	NGST	To provide CNES and DND with level discret command circuit diagram and details	4-Jun-04	
56	CNES	To provide NGST with procedure for determining amount of contamination during thermal vac.	4-Jun-04	
57	NOAA(Button)	To seek information on how EWR 127-1 was handled on Tiros with respect to SARP/SARR	4-Jun-04	
58	NGST	To provide all with integration and test plan.	4-Jun-04	1-Oct-04
59	NGST	To provide DND with EDU plan.	4-Jun-04	1-Oct-04
60	NGST	To update ICDs with statements from the GIIS referenced in the UIIS, DND and CNES NGIID review comments and resolutions, and provide an official copy of ICDs to CNES/DND	4-Jun-04	1-Aug-04
61	CNES	To mark up ICD with UIIS Rev B and C changes and deliver to NGST	4-Jun-04	
62	DND	To determine if SARR will accept the same power flux density range as SARP/ADCS shown in Annex 1Rev 1 to the January 26, 2003 Technical Memo?	2-Jun-04	
63	CNES	To review 28 V Main Power Bus requirement (+/- 2% with 0.2 V pk-pk from GIIS) to see if it can be less stringent and closer to the NGIID reqt. (+/- 6 V and 1.0 V pk-pk).	3-Jun-04	
64	DND	To provide NGST with updated SARR palette and component dimensions, and palette material definition.	4-Jun-04	
65	DND	To provide NGST with updated SARR mass and power	4-Jun-04	
66	NGST	To delete reference to Spacecraft Simulator in NGIID	4-Jun-04	1-Jan-05
67	DND	To provide RATS documentation	4-Jun-04	
68	NGST	To put in place an eRoom for document distribution and retention between NGST/IPO and CNES, and NGST/IPO and DND	4-Jun-04	1-Oct-04