	Open Action Items - NPOESS SARR/SARP TIM

	Action Item #
	Responsible Party
	Description
	Date Created
	Date Due

	31
	NOAA(Sessions)
	To provide NGST guidance on the antenna gain vs ADCS/SARP saturation issue.
	2-Jun-04
	1-Aug-04

	32
	NOAA(Button)
	To provide NGST/IPO  guidance/status on 466 MHz NTIA/ITU PFD issue.
	2-Jun-04
	 

	33
	NOAA(Button)
	To provide NGST/IPO guidance/status on 466 MHz NTIA/ITU 1st harmonic issue.
	2-Jun-04
	 

	34
	DND(LaPointe)
	To provide NGST an update to ICD figure 1.1-1
	2-Jun-04
	 

	35
	DND(LaPointe)
	To provide NGST details/requirements on transformers situated between the 1553 bus and the instrument interface  
	3-Jun-04
	 

	36
	DND(LaPointe)
	To provide NGST(Akram) with xmit and receive filter profiles
	3-Jun-04
	 

	37
	All
	To provide IPO(Cummings) with final comments to the Sarsat and ADCS project plan.
	3-Jun-04
	15-Sep-04

	38
	NOAA(Button)
	To provide NGST(Lutz)with examples of current housekeeping telemetry.
	3-Jun-04
	 

	39
	NGST(Barber)
	To change Sarsat references to SARR or SARP where appropriate
	3-Jun-04
	ongoing

	40
	NGST(Barber)
	To provide a schedule to all with terms defined.
	3-Jun-04
	Deliver with TIM minutes

	41
	NGST
	To develop interface box between CNES instruments and spacecraft.
	3-Jun-04
	30-Apr-08

	42
	NOAA
	To seek information on the METOP SARP/ADCS to spacecraft interface box and provide it to IPO.
	3-Jun-04
	 

	43
	NGST
	To provide CNES and DND with alerts that are outside of the GIDEP system.
	3-Jun-04
	ongoing, close with 1st delivery

	44
	CNES
	To provide NGST with FMEA
	3-Jun-04
	1-Oct-04

	45
	DND 
	To provide NGST with FMECA
	3-Jun-04
	1-Oct-04

	46
	NOAA 
	Coordinate appropriate meetings between SEDL and Steve Young re commissioning tests
	3-Jun-04
	 

	47
	NGST
	To provide the IPO(Vince, Mike) with formal, written answers to DND PAIP questions
	3-Jun-04
	22-Jul-04

	48
	NOAA(IPO)
	To provide DND(LaPointe) with formal, written answers to DND PAIP questions
	3-Jun-04
	23-Jul-04

	49
	DND(LaPointe)
	To provide NGST details on pallet to spacecraft mounting screws
	3-Jun-04
	 

	50
	DND(LaPointe)
	To provide NGST with TIROS in rush currents for 406 MHz SARR and 1544.5 MHz xmitr.
	3-Jun-04
	 

	51
	DND(LaPointe)
	To investigate the power switching scheme for excess redundancy.  Report findings to NGST.
	3-Jun-04
	 

	52
	NGST 
	To provide CNES with flight standard harness for testing for ADCS.
	3-Jun-04
	1-Sep-07

	53
	CNES
	To provide NGST the EMI test procedure related to SARP connector J223.(ADCS?)
	4-Jun-04
	 

	54
	CNES
	To provide NGST connectors needed to make flight/test harnesses.
	4-Jun-04
	 

	55
	NGST
	To provide CNES and DND with level discret command circuit diagram and details
	4-Jun-04
	 

	56
	CNES
	To provide NGST with procedure for determining amount of contamination during thermal vac.
	4-Jun-04
	 

	57
	NOAA(Button)
	To seek information on how EWR 127-1 was handled on Tiros with respect to SARP/SARR
	4-Jun-04
	 

	58
	NGST
	To provide all with integration and test plan.
	4-Jun-04
	1-Oct-04

	59
	NGST
	To provide DND with EDU plan.
	4-Jun-04
	1-Oct-04

	60
	NGST
	To update ICDs with statements from the GIIS referenced in the UIIS, DND and CNES NGIID review comments and resolutions, and provide an official copy of ICDs to CNES/DND
	4-Jun-04
	1-Aug-04

	61
	CNES
	To mark up ICD with UIIS Rev B and C changes and deliver to NGST
	4-Jun-04
	 

	62
	DND
	To determine if SARR will accept the same power flux density range as SARP/ADCS shown in Annex 1Rev 1 to the January 26, 2003 Technical Memo?
	2-Jun-04
	 

	63
	CNES
	To review 28 V Main Power Bus requirement (+/- 2% with 0.2 V pk-pk from GIIS) to see if it can be less stringent and closer to the NGIID reqt. (+/- 6 V and 1.0 V pk-pk).
	3-Jun-04
	 

	64
	DND
	To provide NGST with updated SARR palette and component dimensions, and palette material definition.
	4-Jun-04
	 

	65
	DND
	To provide NGST with updated SARR mass and power
	4-Jun-04
	 

	66
	NGST
	To delete reference to Spacecraft Simulator in NGIID
	4-Jun-04
	1-Jan-05

	67
	DND
	To provide RATS documentation
	4-Jun-04
	 

	68
	NGST
	To put in place an eRoom for document distribution and retention between NGST/IPO and CNES, and NGST/IPO and DND
	4-Jun-04
	1-Oct-04


